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TERMINAL B

Contractor: Clark/Byrne JV
ETA: Nov. 2010

During the month of March, major concrete
pours occurred throughout the Terminal &
Roadway Expansion Project. Approximately
3,500 cubic yards - 94,500 cubic feet - of
concrete cast-in-place was poured during the
first quarter of the year.

The Terminal B gate-concourse concrete pour
was completed in March. Concrete columns
supporting the roof were about 50% complete
at the end of March. Erection of structural
steel for the concourse roof began the last week
in March. Passenger loading bridge piers are
nearing completion. Concrete pours for the
service-basement located under the passenger
arrivals level structure have been completed.
The next quarterly phase includes installation
of more structural steel and the remainder of
the concrete structure. Plumbing, electrical and
masonry work is progressing.

Erection of Steel Structures at Gate-Concourse

Basement Structure and Floor Concrete Pour
(Arrivals Level)

Two-TiErR RoAbpwAay

Contractor: Archer Western
ETA: Nov. 2010

Elevated pre-cast bridge sections continue to
be built starting west of Terminal 2. The first
concrete pour for the cast-in-place bridge near
Terminal 1 occurred the first week in April.
The bridge, extending the upper level of the
Terminal 1 two-tier roadway to accommodate
passenger drop off at the new Terminal B and
future Terminal C, will eventually join up
with the pre-cast bridge section now under
construction in front of Terminal 2.

Elevated Roadway Pre-Cast Bridge Assembly

Cast-in-place Bridge Construction at T1

CoNSOLIDATED BAGGAGE HANDLING SYSTEM

Contractor: Clark/Byrne JV
ETA: Nov. 2010

Following the 9/11 event, Transportation
Security Administration (TSA) screening
equipment was installed inside the San Antonio
International Airport Terminal 1 and Terminal
2 lobbies. To free up lobby space in Terminal

1 (will be re-named Terminal A) for improved

passenger circulation and to accommodate the
Terminal B baggage screening process, plans
have been developed for a new Consolidated
Baggage Handling System (BHS) and a new
structure to house this equipment. Bids for the
new facilities and equipment were received
March 26th. Construction has already begun
on a temporary BHS to process bags during

construction of the new, permanent BHS.
Once the new BHS is operational in late 2010
(coinciding with the opening of Terminal B),
passengers will check in baggage at the ticket
counters and proceed directly to security
screening.

210.207.3411 - 9800 AIRPORT BLVD « SAN ANTONIO, TX 78216 «- www.sanantonio-airport.com



